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Department of Energy

Richland Operations Office
P.O.Box 550 . | -
Richland, Washington 99352

98-EAP-276 .mqosw%

Ms. J. J. Wallace
Nuclear Waste Program
State of Washington
Department of Ecology
1315 West Fourth Avenue
Kennewick, Washington 99336

Dear Ms. Wallace:

TRANSMITTAL OF SCHEDULE FOR DOE/RL-96-73, 324 RADIOCHEMICAL
ENGINEERING CELLS, HIGH-LEVEL VAULT, LOW-LEVEL VAULT, AND

ASSOCIATED AREAS CLOSURE PLAN, REVISION 1 430%™

48909

The enclosed schedule (Enclosure 1) completes submittal of the closure plan as comimitted in
98-EAP-194, James E. Rasmussen’s letter to S. M. Alexander, State of Washington Department
of Ecology (Ecology), “Transmittal of DOE/RL-96-73, 324 Radiochemical Engineering Cells,
High-Level Vault, and Associated Areas Closure Plan, Revision 1,” dated March 31, 1998. The
submittal of the schedule for closure activities has been reviewed by management to assure its
consistency with the Hanford Site Fiscal Year (FY) 2000 Budget Request and Integrated Priority
List for FY 1999 - 2000, submitted to U.S. Department of Energy-HQ on April 21, 1998,

During the revision of the closure plan, the U.S. Department of Energy, Richland Operations
Office (RL) incorporated the scope of Tri-Party Agreement Milestone M-89-02 into Sectjon 6 of
the plan, as you recommended. This includes it as part of the closure activities rather than
leaving it in Section 3 as part of process description to be managed independently. Based on the
improved process and the more fully developed planning in this revised closure plan, RL
requests that upon Ecology approval of the revised closure plan and schedule, Ecology provide a
recommendation for resolving the now conflicting scope completion date of the M-89-02
milestone. RL would be happy to assist in the preparation of a Tri-Party Agreement change
package if this is the course of action recommended by Ecology.

Enclosed for your information, is a logic diagram for the closure activities (Enclosure 2). It
provides a conceptual overview of all the major activities described in the closure plan.

H




Ms. J-J. Wallace -2- _ JUN 051998

+ 98-EAP-276

" If you have any questions, please contact Ellen M. Mattlin, of my staff, at (509) 376-2385, o~
‘David C. Langstaff, of the Transition Program Division at (509) 376-5580 for project
information. -

Sincerely,
b egran
ohn D. Wagoner
EAP:DCL Manager

Enclosures: (2)

cc w/encl;

EMDC, H6-08

A. Clark, BWHC

J. R. Wilkinson, CTUIR
M. Y. Anderson-Moore, Ecology
J. K. Bartz, Ecology

M. N. Jaraysi, Ecology
M. Wilson, Ecology
D. R. Sherwood, EPA
L. G. Olguin, FDH

D. L. Powaukee, NPT
R. Jim, YIN
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